


Goals of Today’s Meeting:

• Overview of the Project

• Funding

• Schedule

• Progression of Alternative Development

• Preferred Alternative
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Aerial Overview

NB Ramps

SB Ramps
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Funding

• TYP project programmed for Construction in 2023

• Budget $2.1 Million

https://www.nh.gov/dot/org/projectdevelopment/planning/typ/documents/complete-typ-2021-2030-

book-signed-by-gov-7-24-20.pdf

https://www.nh.gov/dot/org/projectdevelopment/planning/typ/documents/complete-typ-2021-2030-book-signed-by-gov-7-24-20.pdf


Existing Conditions

Queue reaches 

over 1600 feet



Bridge Constraint



Project Schedule

• Alternatives Development – March 2019 – March 2020

• Public Information Meeting – Fall 2020

• Preliminary Design – 2021

• Final Design – Spring/Summer 2022

• Advertising – Fall 2022

• Construction starting – 2023 



Concept Development Process

• NB Off Ramp Widening

• Signalized Existing Lanes

• Single Lane Roundabouts

• Expanded Signals

• Hybrid Roundabouts



NB Off Ramp Widening Concept



NB Off Ramp Widening

• Reduces queue lengths by a few hundred feet in the AM 

however, queues still extend onto I-89

• Not long enough to extend past the queue for the right 

turn movement in the AM and the left turn movement in 

the PM.

• Not viable as a stand-alone project; included in 

subsequent design alternatives

• Construction Estimate $0.4 Million



NB Off Ramp Widening

PROS & CONS:

Pros

• Easy to Construct

• Works well with other concepts

Cons

• NB Off Ramp queueing 

continues to extend onto the 

Interstate

• No reduction to SB Off Ramp 

queueing



Signalized Existing Lanes Concept
Preferred Alternative



Signalized Existing Lanes

Preferred Alternative

• NB Off Ramps

• 2022 - Acceptable queueing and delay (LOS B-C)

• 2032 - Acceptable queueing and delay (LOS D-E)

• 2034:

• Moderate queueing (well short of Interstate)

• Unacceptable delay (LOS F) 

• Single thru lanes with LT turn lanes

• Construction Estimate $1.7 Million

• $1.3M Signals and $0.4M Ramp widening



Signalized Existing Lanes

PROS AND CONS:

Pros

• Easy to Construct

• Reduces NB and SB ramp queues to less than 400 feet 

in 2032

• No ROW Impacts

• Fits within budget

• Expandable for future growth

Cons

• Stopping more traffic on 6% grade

• 12-year design life (LOS F, assumes 1% traffic growth)

• Lefts out of Iron Works Road more difficult



Single Lane Roundabout Concept



Single Lane Roundabout

• Acceptable LOS in 2022 (B-C)

• Acceptable LOS in 2032 (B-C)

• In 2033 the queue from the SB On/Off Ramp 

roundabout spills back in the NB On/Off Ramp 

roundabout on NH 13 EB.

• Additional future improvements needed to avoid 

severe congestion.

• Construction Estimate $2.7 Million

• $2.3M Roundabout and $0.4M Ramp widening

Single Lane Roundabout Concept



Pros

• Reduces NB and SB ramp queues to less than 200 feet 

in 2032

Cons

• Yield required for traffic on 6% grade

• 10-year design life (assumes 1% traffic growth)

• Potential for gridlock in 2033

• Some ROW Impacts

• Beyond budget

• Difficult to adapt for future growth

• Lefts out of Iron Works Road more difficult

Single Lane Roundabout Concept



Expanded Signals Concept



Expanded Signals Concept

• 2022 - Good queueing and delay (LOS A-B) 

• 2038 – Acceptable queueing and delay (LOS D-E)

• NB Offramp queue extends to Interstate with notable 

delay in 2039. 

• Construction Estimate $2.6 Million 

• $2.2M Signals and $0.4M Ramp widening



PROS & CONS:

Pros

• Reduces NB and SB ramp queues

• No ROW Impacts

• I-89 Off Ramp queues under  300 feet for the NB PM and 

the SB AM & PM

Cons

• Stop required for traffic on 6% grade

• 16-year design life (assumes 1% traffic growth)

• Beyond budget

• Effectiveness reduced by bridge constraint

• Lefts out of Iron Works Road more difficult

• AM NB Off Ramp queue over 850 feet

• NB traffic spills back into SB Intersection in 2038

• Merging traffic at Irons Works Road

Expanded Signals Concept



Hybrid Roundabouts Concept



• 2022 - Good queueing and delay (LOS A-A)

• 2042 - Acceptable queueing and delay LOS (C-E)

• NH-13 and I-89 Offramp queues are reasonable in 

2042

• Some ROW impacts 

• Construction Estimate $3.6 Million 

• $3.2M Roundabout and $0.4M Ramp widening

Hybrid Roundabouts Concept



Hybrid Roundabouts Concept

PROS & CONS

Pros

• Reduces NB and SB ramp queues

• 20+ Year Design Life (assumes 1% traffic growth)

• Best traffic operations at 20-year design life

Cons

• Yield required for traffic on 6% grade

• Some ROW Impacts

• Beyond budget

• Effectiveness reduced by bridge constraint

• First Hybrid Roundabout in Capital region

• Lefts out of Iron Works Road more difficult



Signal vs. Roundabout vs No Build

• Traffic Operations

• Safety

• Roadway Grade – 6%

• Cost

• Constructability

• ROW Impacts

• Bicycle & Pedestrian Interests

Preferred Alternative



Preferred Alternative



Preferred Alternative

Queue short of

Interstate



Questions or Comments?

• Interim Project Manager:  

Tobey Reynolds 

Tobey.Reynolds@dot.nh.gov

603-271-7421

mailto:Tobey.Reynolds@dot.nh.gov

